Print Date: 10/06/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ164

Contractor: LoJac Enterprises, Inc.
Contractor's P.O. Box 998
Address: Lebanon, TN 37088

Estimate Number: 0002

Contract Location: The resurfacing on U.S. 431 (S.R. 65)

Counties: ROBERTSON

Project(s): 74011-3208-94, 74011-8208-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$883,996.40
$0.00
$883,996.40
$0.00
$0.00
$883,996.40

Estimate Type: Progress

Previous to Date

$756,635.06
$0.00
$756,635.06

$0.00
$0.00
$756,635.06

Pay Period: 8/31/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$127,361.34
$0.00
$127,361.34
$0.00
$0.00
127,361.34

Current Contract:
Original Contract:

to 09/30/2016

Time

55.0 Days
54.0 Days
54.0 Days
98.18 9%
103.72 %
- %
Dates
05/13/2016
06/02/2016
06/15/2016
08/08/2016
08/08/2016
10/01/2016

Amounts

$851,098.50
$849,098.50
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

74011-3208-94 6.26 STP/HSIP-65(19) 127,361.34 SR-65, From North of SR-11 (LM 7.70) to Brick School Road (L

74011-8208-14 93.74 STP/HSIP-65(19) The resurfacing on U.S. 431 (S.R. 65) from north of U.S. 41

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

74011-3208-94 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

74011-8208-14 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

74011-3208-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

74011-8208-14 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

74011-3208-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000

BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000

Total: 0.000 Total: $0.000

74011-8208-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000

BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000

Total: 0.000 Total: $0.000

RR004

Page 2




Print Date:
JJ07919

10/06/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74011-8208-14 0100 0010  303-01 TON MINERAL AGGREGATE, TYPEA  Bid: 2,022.000 Unit Price: $18.000
BASE, GRADING D This Est: 613.250 This Est: $11,038.500
Total: 613.250 Total: $11,038.500
74011-8208-14 0100 0020  307-01.08 TON ASPHALT CONCRETE MIX Bid: 500.000 Unit Price: $60.000
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 0.000 Total: $0.000
74011-8208-14 0100 9006  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
74011-8208-14 0100 9007  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
74011-8208-14 0100 9008  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
74011-8208-14 0100 0030  403-01  TON BITUMINOUS MATERIAL FOR Bid: 51.000 Unit Price: $625.000
TACK COAT (TC) This Est: 28.100 This Est: $17,562.500
Total: 52.520 Total: $32,825.000
74011-8208-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74011-8208-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
74011-8208-14 0100 0040 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 7,800.000 Unit Price: $61.750
This Est: 0.000 This Est: $0.000
Total: 8,176.980 Total: $504,928.515
74011-8208-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -5,675.230 Adj Total: -5,575.230
74011-3208-94 0100 9013 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
74011-8208-14 0100 9014 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
74011-8208-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74011-8208-14 0100 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 7,528.650 Adj Total: 7,528.650
74011-8208-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
74011-3208-94 0100 0010 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 11.000 Unit Price: $305.000
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 11.000 This Est: $3,355.000
Total: 11.000 Total: $3,355.000
74011-8208-14 0100 0050 415-01.01 TON COLD PLANING BITUMINOUS Bid: 7,726.000 Unit Price: $13.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 10,290.690 Total: $133,778.970
74011-8208-14 0100 0060 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $21,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $21,000.000
74011-8208-14 0100 0070 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $5.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74011-8208-14 0100 0080 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
74011-8208-14 0100 0090 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 624.000 Unit Price: $9.250
This Est: 0.000 This Est: $0.000
Total: 879.000 Total: $8,130.750
74011-3208-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 450.000 Unit Price: $30.000
Color) This Est: 419.000 This Est: $12,570.000
Total: 419.000 Total: $12,570.000
74011-8208-14 0100 0100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 24.000 Unit Price: $13.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
74011-8208-14 0100 1 716-02.22 L.F. PLASTIC AERIAL SPEED Bid: 0.000 Unit Price: $12.500
BARS/Plastic Pavment Markings This Est: 76.000 This Est: $950.000
(Arerial Speed Bars) Total: 76.000 Total: $950.000
74011-8208-14 0100 0110 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 23.500 Unit Price: $775.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 66.556 Total: $51,580.900
74011-8208-14 0100 0120 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 9.900 Unit Price: $5,050.000
PVMT MRKNG (6IN LINE) This Est: 9.378 This Est: $47,358.900
Total: 9.378 Total: $47,358.900

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74011-3208-94 0100 0030 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 13.600 Unit Price: $2,680.000
(60 mil) (6IN LINE) This Est: 12.883 This Est: $34,526.440
Total: 12.883 Total: $34,526.440
74011-8208-14 0100 0130 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $20,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $20,000.000

V44 *END OF REPORT*
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